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Schedule

Cosmic Ray Run (Run 6.9) Done ?

All Up Commissioning In Progress

RHIC Cooldown Begins Blue Ring Done, Yellow Ring 2/25/07 

DC Repairs Done ?

Start 5 man shifts 2/27/07

Beam: blue ring 2/20/07, in yellow ring 2/26/07

Start of Physics Run high Intensity Collisions 3/14/07

MuTr FEE upgrade prototype   5/1/07
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Cosmic Ray Run

Cosmic Ray Run

Are We Done ?
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Detector 
Commissioning
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CM Lift Table Mod for 
DC East Repairs

Holders for safety rail Pins to align and secure to lift 
table wing extension

20 inch height
Aluminum ~ 70 lbs
Currently at CS for estimate
Ready for Shutdown 07
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VTX Prototype Test

Drawings Done

Fabricate box at 1008
(Carter B.)

Assemble

Test 
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Procedures Review

2nd cut review of documents ½ done:

• 105 controlled procedures total (1st Cut)
• 69 controlled procedures, 1 CA OPM (2nd cut)
• 44 have at least photo copy of latest version
• 33 have approval signatures on latest 
• 30 designated for retirement others, TBD

Don, Paul and Rob to process 25 procedures per week 
until done. 25 last week. 25 more this week
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Safety
We will look into having 
CPR/first aid training At 
1008 for staff.

Otherwise the following 
is the near future 
training schedule:

February 13, February 
16, February 21, 
February 23, February 
27, March 1, March 5, 
March 8, March 13, and 
March 15.  All classes 
begin at 1:30 PM.  Can 
register on-line at 

<http://training.bnl.gov/
Schedule/calendar.htm>.
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Trailer Office
Space Allocation

Space Allocation
1.   Safety Engr P. Giannotti (PG)
2.   Run Coordinator/Chief Engr
3.   Documents (PG)
4.   Electrician: M. Rau
5.   Mu Tracking (M. Leitch)
6.   EMCal
7.   HBD 
8.   Documents (PG)
9.   Trailer Conference Area (PG)
10.  Computer Network Cage (PG)
11.  Printing & Fax (PG)
12.  PC
13.  Mu Tracking 
14.  TOF Aerogel
15.  RICH
16.  BBC
17.  TEC
18.  TOF West 
19.  DAQ /Trigger
20.  DAQ
21.  DC
22.  EMCal
23.  ??? 
24.  Analysis Center (RC/PC) 
25.  MPC (M. Chiu) 
26.  Storage 
27.  Ladies’ Bathroom (C-A)
28.  Men’s Bathroom (C-A)
29.  Storage

1 2 3

4 5 6 7

8
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16
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23 24
25

26
292827

Need: a contact person for each cubicle
put unwanted equipment in “8” for disposal 
storage space for wanted equipment needed
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Magnet Fringe Field Tests
Case 1: All magnets on, all normal polarity except CMI 

reversed, EC & WC Open

All fields below 50 gauss except  where noted by #’s 1 to 
5 below, 1 is  3rd level EC, 2, 3 & 6 are track level, 
4&5 are under MMN . Highest field = 83 gauss 

1

2

3 4
5

6
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Case 2: All magnets on & normal polarity  Open, WC Closed

All fields measured below 50 gauss on all levels

Magnet Fringe Field Tests
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Case 3: Muon magnets N&S on & normal polarity  EC & WC Open

All fields measured below 50 gauss except locations 1 – 5 below

Magnet Fringe Field Tests

1
2

3
4

5

1-4 are at track level, 5 is at HBD level outside HBD only 5 above
100 gauss (120 gauss), other locations are below 70 gauss
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This Week/Next Week

• Cosmic Ray Run support 
• Internal Design Reviews for NCC, FVTX 

and Fast Muon Trigger
• VTX prototype box
• PHENIX Procedure review continues
• CM Lift table wing hinges/extension
• Trailer offices
• Critical lift for MuID collars

• Start of Run Party
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Looking Ahead

What’s up for this year and beyond

• New CM Crane
• New Beam pipe design
• Muon RPC trigger design Review held
• VTX/FVTX design Review held
• NCC design – Review held
• MuTr upgrade
• Infrastructure improvements
• Gas system documentation (summer student) 
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Looking Ahead: NCC
• Scope of NCC proposal to DOE:

• 1 NCC ~ $4M

• About ½ is Si Detector, rest is spread 
between electronics, mechanics, etc. 

• Begin Funding in FY2008 
(note $4.7M in Pres. Budget for FY 2008

• All Critical physics can be done with 1 NCC

• remaining design issues will be resolved by fall 
2007

• ready for construction beginning FY 2008

• Complete Construction in 2010
Installation during summer 2010 shutdown 

•Build second NCC from Collaboration 
funds
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Looking Ahead: NCC
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LANL and  BNL R+D required
•Design and prototype chip+ silicon    now 01/08
•Design and prototype DAQ interface  now 12/07

Construction:  
•Production + assembly 01/08 06/10
•DAQ Interface, LV, HV…parallel
•Installed 10/10

Cost
LANL R+D: $714k
BNL R+D: $175k
Construction (DOE): $4.57M 

Looking Ahead: FVTX
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Baseline design for the VTX and FVTX detectors;

FVTX-ROC

FVTX - 4 
detector 
planes 
each end

Each big wheel 
will have 5 planes 
of read-out 
electronics, with 
one cooling plate 
for each plane

Looking Ahead: FVTX
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RPC1

Looking Ahead: Mu Trigger/ MuRPC
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RPC2 N

Looking Ahead: Mu Trigger/ MuRPC
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RPC2 S
Looking Ahead: Mu Trigger/ MuRPC
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RPC3 N&S
Looking Ahead: Mu Trigger/ MuRPC
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RPC3 N&S
Looking Ahead: Mu Trigger/ MuRPC
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Mu Tr FEE Upgrade
Looking Ahead: Mu Trigger/ MuRPC
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Looking Ahead: Mu Trigger/ MuRPC

• Summer 07
– Setup BNL RPC Factory
– Install FEE Upgrade 1 octant MuTR 1,2 South

• Summer 08
– Install RPC 3 South
– Install FEE Upgrade MuTR 1, 2 South (all octants)
– Install LL1 South
– Install Cu absorber for 1 South octant

• Summer 09
– Install RPC 3 North
– Install RPC 2 South and North
– Install FEE Upgrade MuTR 1, 2 North (all octants)
– Install LL1 North
– Install Full Cu absorber + NCC tungsten

• Summer 11
– Remove Cu Shielding
– Install RPC 1AB North and South
– Install FEE Upgrade MuTR 3, South and North

RPC Installation 
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Shutdown 2007

Get your requests in early 
for shutdown 2007 work

Get your requests in early 
for Run 7 tech work



2/22/207 Weekly Planning Meeting 27

Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


